## CHIPS EDUCATIONAL DESIGN PROCESS

The CHIPS Education staff assists with all simulation projects. The following image depicts the timelines and activities required to produce a successful simulation-based educational event.

## **CENTER FOR** HEALTHCARE IMPROVEMENT AND PATIENT SIMULATION

STEP	STEP	STEP 3		STEP 5
3-5 Months Prior	1-3 Months Prior	2-3 Weeks Prior	Day of Event	After Event
Initial meeting to discuss: • Needs assessment • Goals/objectives • Scenario details • Modality • Pre-brief • Debrief strategy/ feedback • Evaluation	Collaborative assistance with: • Final scenario design • Pre-brief content • Debrief/feedback strategies • Assessment tool Hiring of SPs if required for event	Cases sent to SPs Final programming in AV system Pilot/dry run event implemented	CHIPS educator can provide: • SP training collaboration • Co-Facilitation of Event • Pre-briefing, Debriefing/ feedback assistance • QI regarding SP performance • Deployment of Learner Survey	Facilitator and SP post-event survey sent DASH self- assessment submitted QI Meeting with CHIPS staff to review event data